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On 17 Dctober 1951, Lieutenant Colonel Tsybasov (fnu), previously airfield
cormancdant in Jrand, was transferred to the U.S.S5.R. and rerlaced by Captain
Avdevev (fnu}_ﬁn 26 October, the installalions corpleted within the frame-
work of the first construction stapge were accepted by Lieutenant Coloncl
Karnatovski {fau). (1)

| | the following were indications of a speedy reoccupation
of the field even before.wirk on the sscond construction stage would be
started:

s The ccnstraction yard of the German construction firms was noved fronm
the field to a place near the Urand railread station.

t. The prefabricated wooden sheds suitable as guarters and nrevicusly
. k 4 &

available at the utility cdump were rented and winterized by the Russians.

¢. In Poverber 1951, the Tield was inspected for the first time by Soviet
Air Force Yajor Vateyev (fnu) who created the impression that he acted
as billeting officer of a unit vhich would soon move to the field. (2) .

de On 24 Octover, two unidentified Soviet officers visited the field., They
subsequently made inquiries at the Drand railroad staticn and the lcoeal
post of {ice concerning the available telepheone and railroad cable lines.
They were »articularly interested in telephone connecticns to Luckan and
Luebben ard demanded that twin csble lines be available to both Luckau
and Luebben,

The second constrvction stage was completed on schedule by 15 Noverber 1951.
The concreting vork was already completed on 1 Cctober. During October it

vas found that, probably =ss a result ;. sabolage, pieces of wood and entire
boards had been enbedded in the runway. They had to be removed. The levelling
work 100 meters north and scuth of the runway and on Loth sides of the taxiway
was cenpleted. The appreach lane at the west end of the runway was still’ '
velng cleared of trees.

Work on the second construction stage was acheduled to be started on 1% November.
However, the concreting of the nort(e’rn section of the taxiway with its
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planned hardstands wiil not begin until March 1952, Lieutenant Cclonel
Karnatovski explained tids delay by the fact that the 1971 budget
allocations for construction wark at Trand airfield were exhavsted. (3)
However, work on the construction of billets, the fuol dump and similar
installations includad in the sseond construction stage will proceed
according to schedule., (L) The civilizn labor force employed at the field
will be reduced te 600 during ithe wintsr. When concreting begins in

March, it is planned to employ upecial workers from the Bauwunion Mirmm in

Diresden.
Vork on the following construction projects was started zfter 15 Hovenbers

a3, Two four-meter pits for fuel tanks have been dug. Four and six containers
respectively wore placed in thege pits. The 10 containers had a total
; storage capacity of L75.000 liters, Five of the tanks with & capacity
L‘ of 50,000 liters each had syrived from Drandenburg-Arade airfield. (5)

b. The concrete roads in the centomuent southeast of the field and a water
purification plaat were dlmost conpleted. VWork on the construction of
the Jdwelling house had been started; two of the planned vehicle garages
wore to be bullt without delay.

t. -The Soviet consiruction supervisiem ordered that a clearing be made
in the wooded arsa west of the Luebben-Berlin railroad line at a point
LOO meters west of the railioad line and 800 metsrs south of the road
from Brand railroad station to Golssen. Sourcs bzlisved that an
amnunition dump was to be built there. '

It is planned %o build a barbed wire fence 15 km long around the entire
installation. The 600 cubic meters of wood vequired for this purpose ware
available,

Prior to 7 December 1951, no aircraft landod at the airfield. Howover, an .
advance party including 2 majors, 1 captain, 2 senior lieutensntg and aboutb
120 mem were observed thaere, (6} Lisutensnt Colonel Zukharuvkov of the ainr
force construction headquarters in Werder demanded that construction work be
accelorated, since the new air unib was expected to arvive at the field Yy

20 December 195%. (1)

9, On 5 December, the sanitary installations of the a2irfield billets were :
inspected by 15 high ranking medical cfficers in the presence of Lieutenant
Colonel Zukharnkov and Major Oleshnik (fnu). (1) The two latter officers
promised that the final construction plan for the field would be made
available by 15 Decewber. {(8)

10. The sectlon of the fusl tank installations located farthest from the road

to Krauenick has been completed. In the western portion of this section,
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T oubic meters each were installed in its eastern portion An
uncerground pipe donrection betueen the individual tanks wes nob available.

wanks are filled by means of aboveground pipe lines. Fuel is planned
e drawn by reans of gorile puwps which have not yet arrived at the

<. Billeting facilities for a totel of 1.000 men as Laid down during
irst constructinn stape were available. In the second consiruction
are it is intended to raise the quariering facilities at the field to
25X1 o< D00 men.. ’

§

Betwsen 12 and 25 Novewber, no new Sovieb personnel was observed arriving

at the field. A tractor of the Soviet tracter brigade was opersted on the
shern turning apron. Other soldiers were engaged in hauling trees. Work

o ths northern section of the taxiway was guspended and was not to be *
reaumed until the spring of 1952, Work was also interrupted on the hardstands.
Saly levelling work was completsd on the easiern hardstands,

11 Tovember, twe employess of the Dauunion fled o the Western sector
erlin taking alorg a large sum of money helonging to the firm. On

v overhead line, coming from th2 northwest and runming glong he aviobahn
{ 5 e oridge crossing the autobshn west of Staskow, was guarded

e Soviet soldiers. From the bridgs the line continues on the ground”
ey the road toward the Brand railroad statlion via Stoalow o far as a

a1l building betwsen this road sad the road Lo Krausnicis tranching off

: the autobahn. From the bullding the lire runs to BN, and from there

wes underpround sleng the road. It then crosses the road te Krausnick,

zontinues along the southern dit:ch of the road as far 25 a point 50 metera

. cefora triangulation point £9.9, where a transformer station was under

conghtraction- {9) The further course of the line eonid ne? be determined

th. Doring the period from 26 November to 9 Decerber, | the 25X1
painting of the low wooden buildings intended as Bl quarters was not yet
completed. The lirht poles along the runway had been removed, The airfield
appeared to be uncceupied, | | 25X1
On 13 and 15 Decerber, 200 To 30U hoviet ALT Eorce &oldisrd, besides many
officers and female sir force personnel. ceming from the direction of Berlin
arrived at the field by rail. It was rumored that they had come from Ora-
nienburg. {10) All of the low wouden buildings were partly occupied. Two
radio installations were wonder congtruction east of the field, On 17 Deceuber,

‘ mﬁwmml were unlvaded from new trucks| | 25X1
25X1.

25X1 | | Comments .

Jox1 i1) f{icers were previously known. |:| 25X1
{2) The move of Unit Mateyev, the OATD of a bomber regiment, from Oranienbuiﬂg to
Brissen-Brand, was stated on 10 December 1951, | 25x1
25X1 . 2 :
13) The correctness of this explanstion is doubted. It appsars more probable
that this delay was cavsed by the difficulty of performing this sort of work
in winter, . . 25X1
{4) Two more fuel tarks with a capacity of 1,500 liters sach were shipped frem
Oranienburg %o Brand on 15 October 1951,
{3). 1 28
25X1 | |
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25X1 » This transfer definitely refers to the move of the ground
» unit of the bomber regiment from Oranienburg to Brand.
25X1 |
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Conatruction Plan for Brand Airfield.

Construction Stage:

wormgey: Lengtht 2,500 meters: width: B0 meters.

) Southern section of the taxiway:

A

©
o

wicdths 18 metsrs,

Peirteen cireular hardstends with a diameter of 36 meters each and connected
o the taxiway by lanes 1% meters wide are scheduled to be builh on both

es of the taxiway. The hardstands will he consecutively numbered from 1
whrough 10 and 12, b, 15 and 17.

it the halfwsy merk the taxiway will widen out to the north so as to provide
speee for the parking of aircrefi. '

Four commecting lanes 18 wmeters wide #ill be built betwesn the taxiway and
The runway .

Parking sites 60 x LY moters ars designed to be attached to the outer comnecte

ing lanes between Loxiway and ronwmy.

Second Constiruction Stape:

Six more hardstands nugbered 16, 18, 19, 20, 2L and 22 of the ssme size as those
described above will be built along the southerr section of the taxiway.

The northern section of the taxiway will be 1B meters wide. It will be provided
with 22 cireulsr hardsterds in the same size ao described above.

Buildings schedulad to be erectod:

First Consbruction Stage:

%

2.
3o

Kitchen and supply bullding.
BY quariers.

BN quartere with a temporery dispensary in the eastern half of the building.

L and 5 FM guariters.

6.

7

¥innish steam bath:

Headguarters building.

8, 9 and 10 Officers' billets.

1l.

Club house.

Transformer station. ‘

Szeond Construction Stape:

12a s

13,

Dwelling.

Hospital .

1y through 18 BN quarters.
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-sges, each of them 60 meters leng: two of ‘rewm arc half
Wwer I'pare

Kotpe webliela repalr shop.

£i HATAEES

i razk. for noter vehlicles.

6. Tuavdh puse.,

by ngf orrer station.

TE epedly for the storage of potatees, but suitable also ior the

uf aamunition.

SUoang 3 Warehouses provided-with cellars.

voe apmanition bunkers.

traffic control buildings.

3. Fuel duomp with 1 container of 100,000 liter capaciiy; 7 containers of 50,000
1iter capacitys 1 container of 5,000 liter capacity: and 1 conitainer of 20,000
jer canacity., The figures are estimates.

35 and 36 Gusrdhouses.

The convtruction of 2 lransformer station to be located immediately south of Brand
railread station and the constructica of the following concrete roads is included
in congtruction stage 11,

8. Roads with connections to the southern section of the taxiway at the south-
easiern edge of the fields

b. iipads between the garages;

c¢. M read from the hanrar, passing the [lipht conbtrol building, to the amwunition
bunkers amd warehouses of the fields

d. RBoads in the area of the fuel dump.
A1l the roads have a concrete serface 15 centimeters thick.

Fermer quarters of the Bauunion Firm Berlin.

The following prefabricated wooden buildings previously existing in the construction
vard of the Bauunion Berlin were rented by the Russiang:

L, S and 7: Quarters,
& and 165 Low buildings.

11: (Kitwhen).

o Suene buriding {previously the office of the construciicen headguarters).

2%y {orevieusdly billebs of Q@ congtruction supervisor) .
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